STATE OF HAWAII

October, 2015

Date: October 31, 2015

FORM DPVW.CIA 205
: Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: Brian's Contracting, Inc.
ADDRESS: P.O. Box 17780

City, State ZIP: Honolulu, Hawaii 26817

Contract No. 63342 (+1

DAGS Job No. 52-10-0659

PROJECT TITLE: Keelikolani Building - Install PV System and Replace Upper Roof
CONTRACT FOR INSPECTION BRANCH USE
| SUBMIMTAL REGISTER [+ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,597,000.00 [puE MONTHLY: [ PROJECT SCHEDULE
l'/] DAILY REPORTS [ & PAYROLL AFFIDAN
LM%ETHLY ESTIMATE CHECKLIST (4" CONTRACT NUMBER
PROJECT NAME AND LOCATION [wd ALL SIGNATURES
1 AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS S
Total § 24,166.00 L: AIR CONDITION Aﬁ:C'E:éTANCE { ) PAINT ACGEFTANCE .
Adjusted Contract Amount 3 2,621,166.00

WORK ACCOMPLISHED Basic Contract

Completed to Date 10.88% 3§ 282,647.00
Retained REDUCEDT{ ] 3 23,959.00
Amount Subject to Payment 3 258,688.00
Payments to Date $ 143,456.00
Payments Now Due $ 115,232.00
Payment No. FINALJ[ ] 7
Remarks: For projects already Accepted andfor

Compileted, delste Stit:l;l:ﬂt Of Contract Tima and FOR OFFICE USE ONLY

[ ]Project Acceptance Date

[ 1Project Completion Date
1 Computed and Chethed by:

VAL
Project Inspeclor or Engmear Data:

0. Wl

Change Order Total
2058% $ 7,148.00 B 289,795.00
$ 61500 § 24,574.00
$ 6,533.00 $ 265,221.00
$ 6,533.00 $ 149,989.00
$ G $ 115,232.00

2. lcertify that the abave bill is corract, just, that payment has not been received, and
all payroll affidavits have been submitted, are cument, ar proper deductive exclusions
have been made ta this request, and least 80% of our workforce resides in Hawaii [
As a preferred cantractor, | have submitted all apprenticeship approval
forms.

BRIAN'S CONTRACTING, INC.

Ngv ﬂ ] 0 20'5 Nama of Contractor
ndod’ Area Enginesv/Archilest uﬁp Date
; Y 10 2015 - ©10/31/2015
5 Appraved Branch Chusf or Distnct Engineer Date: By s;gnature / Tite: sl Date

The Pubtic Warks Administrator certifies that chan nrders have been issued and the work parformed.
/f)}’"/( [42D Nov 12208

iote Public Works Admirgtirdos Daute

RESDENT

WRIAN M. ARA|



PPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

For the Month of: October, 2015

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63342
PROJECT TITLE: Keelikolani Building - Install PV System and Replace Up;, DAGS Jab No.: 52-10-0659
[m]
7 CONTRACT
o LICENSE BASIC CONTRACT| COMPL, RETN AMOUNT
D |PRIME CONTRACTOR  |TRADE NO, AMOUNT| TODATE| CMPL %| RETAINED
Brian's Contracting, Inc. Ganeral Contractor ABC-23456 $427,000 $86,072] 20.16%| 5% $4.303) A
BN NN NGNS NN NN (AENSADENNEDN AN R NAN N
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| REIN AMOUNT
| | SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Bauske Environmental, Inc, {Asbastos/Lead Paint C-22320 $35,000) $30,000| 85.71% 10% $3,000
#DW0 | 10% $0
Faderal Welding Structural Steel €-19942 $450,000 $0]  0.00%| 10% $0
Gresn Path Tachnologies  JPhotovoltale Systam C-29214 $365.000 $17.103]  4.80%| 10% $1.710
HS| Machanical, Inc. Air Condltioning {BC-24578 $200,000 $25,6690] 12.83%] 10% $2,565
Lamy's Painling Unlimited _[Painting |c-za771 $120,000 $0|  0.00%] 10% 0
Tory's Roofing Roofing |ec-as7s $050,000] $123.813[ 13.03%| 10% $12,381
SMAC Hawali, Inc. Sheetmelat C-4801 $50,000 $0| 0.00%] 10% $0
#DIVIOL ] 10% $0
#Diviol | 10% $0
#DIviot | 10% $0
#ovm | 10% $0
#ovion | 10% $0
#piviot | 10% $0
#ovio | 0% $0
#0OvoL | 10% 0
#OMvioL [ 10% $0
#DIVIOL [ 10% $0
Total Retalned from Subs §2.170.000] 5196575 $19,656|B
$2,597,000]  §282,647
I AN BN NS EANNESE S SSEENSE AN NG NN A NES AN EEE N SN EEN NN EEEEEEE NN EEEEEE K]
AR P A PR PR R A AR AR AR
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $23,959|
| certify that the above retentions are correct for this request.
Checked/Varified by.

BRIAN'S CONTRACTING, INC.

Name of Contractor

1)

Inittal - Project Inspector or Englneer

10/31/2015

NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimata Sheet



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October, 2015

DPW-CIA 7/06

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63342
PROJECT TITLE: Keelikolani Building - Install PV System and Replace U DAGS Jobh No.: 52-10-0659
a CHANGE
7] ORDER]
O LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
6 PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE| CMPL % RETAINED
Brian's Contracling, Inc. General Contractor ABC-23456 $5.041 $1.972] 39.12% 5% $98| A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. 8] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO, AMOUNT| TO DATE| CMPL % RETAINED
Tory's Roofing Roofing |BC-8576 $5,176 §5,176) 100.00%| 10% $517
GreenPath Technologles Photovoltalc System C-28214 $13.949 $0 0.00% 10% 0/
#DIVIO! 10% $0/
#DIVID! 10% $0
#DIV/O! 10% 50
#OIV/0! 10% $0
#DIVIOI 10% $0
#DIV/OI 10% 50
#DIV/O! 0% $0
#DIVIO! 10% $0
HDIVIO! 10% 50
HOIWVIO 10% $0
#DIVIO! 10% $0
#DIVIO 10% $0
#OIV/0| 10% 50
HOIVION 10% 50
#DIVIOI 10% $0
#DIVIOI 10% $0
Total Ratained from Subs $19,125 $5,176 $517|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

BRIAN'S CONTRACTING, INC.

Namae of Contractor

10/31/2015

By Signature

NOTE:

Columnar totals shall be equal in dollar value to

the Monthly Estimate Sheet

Date

Checked/Nerified by:

(g

Inltial - Project Inspector or Englneer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: KEELIKOLANI BUILDING - INSTALL PV SYSTEM AND REPLACE
UPPER ROOF
BILLING MONTH: October-15 DAGS JOB NO.: 5 2-10-0659 CONTRACT NO.: 63342

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1,2,3

Suffix Eund Symbol unt Ea Retainage Amount Due
ot BU-431M $127 8|3.0¢ $12,581.°° £115,232 92
Totals: $127,813.00 £12,581.00 $115,232.00
Change Order Payment Suffix; 4
Suffix Eund Symbael Amount Earned Retainage Amount Due
04 B13-448M $0.00 $0.00 $£0.00
Totals:
Grand Total: $127,813.00 $12,581.00 $115,232.00
NOV 1 3 205

Xe
Verified B DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1

D E@ L_'E, \\/ L[Cﬁ: D Voucher No. Wite IN22-

Verified By ()’/ NOV 18 2015
NOV 123 2015

DAGS, DIV OF PUBLIC WORKS
STAFF SEVICES OFFICE




